



Virtual Asset Management Demo & Project Progress

Demo walkthrough, current progress, key considerations, and next-step alignment

INTERNAL / CLIENT MEETING

WORKING DEMO SESSION

-  The working demo is not the final product — it is intended to validate the end-to-end business process and help stakeholders align on scope, compliance controls, and delivery priorities.



Meeting Objective

Today's session is structured to move the project forward across four key dimensions. Each objective is designed to surface alignment gaps early and ensure all teams are working from the same foundation.



Demonstrate the Working Flow

Walk through the current end-to-end demo and show the target business process in action.



Validate the Business Process

Confirm that the workflow logic reflects real operational and compliance requirements.



Confirm Compliance & Operational Assumptions

Surface any open questions around KYC, KYT, Travel Rule, and custody controls.



Align on Next Delivery Priorities

Agree on MVP scope, provider decisions, and the path from demo to production.

What We Are Presenting Today

The demo covers the following functional areas. Each component represents a key step in the virtual asset deposit and compliance workflow. Some elements are mocked for demonstration purposes, but all reflect the intended target design.

1

Employee Login / Role-Based Access

Secure login with role-differentiated views for Host, Compliance, Treasury, and Admin.

2

Patron / KYC Check

Patron lookup and KYC status verification before any deposit action is permitted.

3

Deposit Request Creation

Structured deposit request form capturing asset type, amount, and patron details.

4

Wallet Screening / KYT Concept

Know Your Transaction screening concept applied to incoming wallet addresses.

5

Travel Rule Information Capture

Collection of originator and beneficiary data as required under Travel Rule obligations.

6

Custody Address Generation Concept

Demonstration of how a custody wallet address is generated and assigned per transaction.

7

Transaction / Settlement Status Tracking

Real-time status view of deposit confirmation, settlement, and exception states.

8

Audit Trail Visibility

Full audit log showing every action, decision, and status change for compliance review.

Project Key Goal

This project is **not simply a crypto deposit screen**. It is a **controlled virtual asset workflow system** — a regulated, end-to-end operational platform designed to manage the full lifecycle of virtual asset transactions within a compliant enterprise environment.



Current Progress

The project is advancing across three phases. Below is a snapshot of what has been completed, what is actively in progress, and what comes next as we move toward MVP confirmation.

✓ COMPLETED

Delivered

- Initial product structure defined
- Core user roles identified
- Main deposit workflow mapped
- Working demo prepared

🔄 IN PROGRESS

Actively Being Worked On

- Compliance rule confirmation
- Provider integration assumptions
- Refund / payout workflow design

⏮ NEXT


Upcoming Actions

- Confirm MVP scope
- Confirm real API providers
- Define approval and exception handling




Overall Progress

Core workflow and demo foundation complete; compliance and integration phases underway.



Demo Readiness

Working demo is fully prepared and ready for today's stakeholder walkthrough.



Compliance Confirmation

Compliance rules and provider assumptions are partially defined; workshop required.

Demo Walkthrough Flow

The following end-to-end flow represents the target business process demonstrated today. Steps shown in the demo may be partially mocked, but the sequence and logic reflect the intended production workflow.



❏ Some steps in today's demo are mocked or simulated for demonstration purposes. The workflow sequence, decision logic, and data structure represent the **target business process** and are intended to validate end-to-end flow — not final production behavior.

Front-End Steps

- **Login** — Role-based access control enforced at entry
- **Patron Search** — Lookup and identity verification
- **KYC Check** — Status gate before deposit proceeds
- **Deposit Request** — Structured form with asset and amount details
- **Wallet Screening** — KYT risk check on source address

Back-End / Compliance Steps

- **Travel Rule** — Originator and beneficiary data capture
- **Address Generation** — Custody wallet assigned per transaction
- **Transaction Monitoring** — On-chain confirmation tracking
- **Settlement** — Treasury reconciliation and status update
- **Audit Log** — Full immutable record of all actions

Things to Consider

The following four areas require active discussion and decision-making from all stakeholder groups. These are open questions that will shape the final MVP scope and delivery plan.

BUSINESS SCOPE

What is the MVP boundary?

- Is MVP deposit-only, or does it include refund and conversion?
- Which patron journeys must be supported at launch?
- What is the minimum viable reporting requirement?

COMPLIANCE

What are the compliance gates?

- What conditions block custody address issuance?
- What triggers Enhanced Due Diligence (EDD)?
- How are "funds-dirty" cases defined and handled?

OPERATIONS

Who owns each step?

- Which actions belong to Host vs. Compliance vs. Treasury vs. Admin?
- What are the escalation paths for exception cases?
- How are manual overrides governed and logged?

TECHNOLOGY

What must be real vs. mocked?

- Which provider APIs must be live and integrated in Phase 1?
- Which components can remain mocked through MVP?
- What is the webhook and transaction matching architecture?

Key Decisions Needed

The following decisions must be confirmed by the relevant stakeholders during or immediately following today's session. These are blockers for the next phase of delivery and cannot be deferred without impacting the project timeline.

1 Confirm Phase 1 MVP Scope

Define the exact boundary of what will be built, tested, and delivered in Phase 1 — including which workflows are in scope and which are deferred.

2 Confirm Hex Trust Role & Integration Priority

Clarify Hex Trust's role as the custody provider and confirm the integration sequence and priority within the delivery roadmap.

3 Confirm KYT & Travel Rule Provider Direction

Select and confirm the provider(s) for Know Your Transaction screening and Travel Rule compliance data exchange.

4 Confirm Approval Rules for Exception Cases

Define the decision logic and approval authority for flagged transactions, EDD cases, and funds-dirty scenarios.

5 Confirm Required Audit & Reporting Fields

Agree on the minimum data fields required in the audit log and regulatory reports to satisfy compliance and operational needs.

6 Confirm Ownership of Refund / Payout & Conversion Workflow


Assign clear ownership to the refund, payout, and conversion processes across Finance, Treasury, and Operations teams.



These decisions are time-sensitive. Delays in alignment will directly impact the MVP delivery timeline and the transition from demo to production.

Next Meeting Topics

The following agenda items are proposed for the next stakeholder session. Each topic builds directly on the decisions and discussions from today's demo meeting and is required to move the project into the build phase.



Proposed Next Steps / To-Do List

The following actions are assigned by team. Each team is responsible for completing their items before the next meeting to ensure the project can progress without delay.

Product / Business

- Finalize the end-to-end MVP patron journey
- Confirm role and permission matrix for all user types
- Define scope boundary document for Phase 1 sign-off

Compliance

- Define KYC acceptance and rejection criteria
- Define KYT risk thresholds and alert logic
- Define EDD trigger conditions
- Confirm Travel Rule data requirements and obligations

Finance / Treasury

- Confirm settlement process and reconciliation flow
- Confirm refund and payout authorization rules
- Confirm conversion process and FX handling
- Identify treasury system integration requirements

Technology

- Prepare API adapter plan for all Phase 1 providers
- Build webhook and transaction matching logic
- Define the demo-to-production gap analysis
- Document mocked vs. real components for MVP

- ✓ The working demo has successfully validated the core workflow concept. The next phase is about converting alignment into confirmed scope, real integrations, and a production-ready delivery plan. All teams play a critical role in making this transition successful.